
ISLAY LIMPET WAVE POWER PLANT 
 
 
 
 
 
 
 
  
 
 
 
 

The Queen’s University of Belfast 
 
 
 
 

Contract JOR3-CT98-0312 
 
 
 
 
 

PUBLISHABLE REPORT 
 

1 November 1998 to 30 April 2002 
 
 
 
 
 
 
 
 
 
 
 

Research funded in part by 
THE EUROPEAN COMMISSION 

In the framework of the 
Non Nuclear Energy Programme 

JOULE III



  

1 EXECUTIVE SUMMARY.............................................................................................. 4 

2 PARTNERSHIP ............................................................................................................... 6 

3 OBJECTIVES OF THE PROJECT............................................................................... 7 
3.1 ECONOMIC GAINS FORECAST ...................................................................................... 7 
3.2 IMPACT ON THE ENVIRONMENT................................................................................... 8 
3.3 FUTURE DEVELOPMENT .............................................................................................. 8 

4 SCIENTIFIC AND TECHNICAL DESCRIPTION..................................................... 9 
4.1 INTRODUCTION............................................................................................................ 9 
4.2 LOCATION ................................................................................................................... 9 
4.3 TASK 1 – PRELIMINARY WORK ................................................................................. 10 

4.3.1 Objectives ......................................................................................................... 10 
4.3.2 Partners Involved ............................................................................................. 10 
4.3.3 Description ....................................................................................................... 10 

4.3.3.1 Oscillating Water Column Collector............................................................ 11 
4.3.3.2 Turbo-Generation Equipment ...................................................................... 18 
4.3.3.3 Control Hardware......................................................................................... 27 

4.4 TASK 2 – CIVIL CONSTRUCTION ............................................................................... 30 
4.4.1 Objectives ......................................................................................................... 30 
4.4.2 Partners Involved ............................................................................................. 30 
4.4.3 Description ....................................................................................................... 30 

4.4.3.1 Rock Bund Removal .................................................................................... 36 
4.5 TASK 3 – MECHANICAL – ELECTRICAL PLANT CONSTRUCTION................................ 38 

4.5.1 Objectives ......................................................................................................... 38 
4.5.2 Partners Involved ............................................................................................. 38 
4.5.3 Description ....................................................................................................... 38 

4.5.3.1 Electrical Connections and Control Equipment ........................................... 41 
4.6 TASK 4 – INSTRUMENTATION AND DATA RETRIEVAL SYSTEM ................................. 42 

4.6.1 Objectives ......................................................................................................... 42 
4.6.2 Partners Involved ............................................................................................. 42 
4.6.3 Description ....................................................................................................... 42 

4.6.3.1 System Overview ......................................................................................... 42 
4.6.3.2 Seabed Pressure Transducers ....................................................................... 43 
4.6.3.3 Water Column Displacement ....................................................................... 45 
4.6.3.4 Chamber and Duct Pressures........................................................................ 46 
4.6.3.5 Chamber Temperatures ................................................................................ 46 
4.6.3.6 Waveloading................................................................................................. 46 
4.6.3.7 Video Surveillance ....................................................................................... 47 
4.6.3.8 Interface to Controller .................................................................................. 48 
4.6.3.9 Remote Communications ............................................................................. 49 

4.7 TASK 5 – PLANT COMMISSIONING ............................................................................ 50 
4.7.1 Objectives ......................................................................................................... 50 
4.7.2 Partners Involved ............................................................................................. 50 
4.7.3 Description ....................................................................................................... 50 

4.7.3.1 Control System............................................................................................. 50 
4.7.3.2 Unplanned Maintenance/Modifications ....................................................... 51 

4.8 TASK 6 – RESEARCH AND PLANT OPERATION........................................................... 52 

 2 
 



4.8.1 Objectives ......................................................................................................... 52 
4.8.2 Partners Involved ............................................................................................. 52 
4.8.3 Description ....................................................................................................... 52 

4.8.3.1 Plant Operation and Monitoring................................................................... 52 
4.8.4 Discussion ........................................................................................................ 55 

4.8.4.1 Initial design specifications.......................................................................... 55 
4.8.4.2 Conversion of wave energy to pneumatic energy ........................................ 55 
4.8.4.3 Conversion of pneumatic energy to mechanical energy .............................. 56 
4.8.4.4 Conversion of mechanical energy to electrical energy ................................ 57 
4.8.4.5 Productivity .................................................................................................. 57 
4.8.4.6 Wavetank and numerical modelling............................................................. 59 

4.8.5 Further work .................................................................................................... 59 

5 COMPARISON OF PLANNED AND ACCOMPLISHED ACTIVITIES............... 60 

6 CONCLUSIONS............................................................................................................. 61 
6.1 MODELLING OF LIMPET .......................................................................................... 61 
6.2 PROJECT SEQUENCING ............................................................................................... 61 
6.3 SYSTEM DESIGN......................................................................................................... 61 
6.4 CONSTRUCTION......................................................................................................... 62 

 

 3 
 



1 Executive Summary 
 
In 1998 Queen's University Belfast in partnership with Wavegen Ireland Ltd., Charles Brand 
Ltd, Kirk McClure Morton and I.S.T. Portugal were commissioned to construct and test a 
500kW shoreline wave power plant. The system known as LIMPET (Land Installed Marine 
Power Energy Transmitter) was installed on the Isle of Islay off the west coast of Scotland 
and was commissioned in November 2000. The plant has been operating remotely since that 
time and is supplying energy to the electrical grid in the United Kingdom. The successful 
unattended operation of the plant since commissioning has demonstrated the potential of 
shoreline wave energy for contributing towards national energy supplies. 
 
The device comprises three water columns contained within concrete tubes each measuring 
internally 6m by 6m and inclined at 400 to the horizontal giving a total water surface area of 
169m2.  The upper part of the tubes are inter-connected and power conversion is via a single 
turbine generator unit connected to the central column. The water columns with an external 
width of 21m are located 17m inland from the natural shoreline in a man-made recess with a 
water depth of 6m at mean water level. The sides of the recess are virtually parallel and 
vertical.       
 
The power take off system comprises a single 2.6m diameter counter-rotating Wells turbine in 
which each plane of blades is directly mounted on the shaft of a modified wound rotor 
induction generator rated at 250kW, giving an installed capacity of 500kW. The output from 
the generators is rectified and inverted prior to the grid connection and this enables variable 
speed operation with the range of 700 and 1500 r.p.m.  The operational characteristic of the 
plant is software driven and can be altered. Noise produced by the airflow past the turbine 
rotors is attenuated in an acoustic chamber prior to discharge to the atmosphere. The turbine 
generator module also comprises a butterfly and a vane valve between the rotors and the 
plenum chamber. 
 
The data acquisition system monitors all the main operational parameters throughout the 
power conversion process. In addition the incident wave energy has been monitored for a 
limited period using seabed pressure transducers, the wave loads on the front and back walls 
have been monitored and the water column movements have been measured using both 
pressure and ultra-sonic transducers.   
 
The project has meet all the objectives originally specified and has been a significant 
achievement. A considerable amount has been learned about design, construction, power train 
matching, plant rating and costing. The operational experience gained will be vital to the 
future development of wave power systems both in the nearshore and offshore locations.  
 
The most significant conclusions and observations are as follows: 
 
1) The project has demonstrated the physical practicability of building a shoreline wave 

energy device in the lee of a natural rock wall cofferdam formed by excavation. 
 
2) Subject to normal commissioning maintenance and minor problems, the collector and 

turbo-generation equipment have proven to be both robust and reliable. 
 

 4 
 



3) The “Harbour wall effect” which has been shown in model tests to be beneficial to the 
performance of near-shore OWC systems is not effective in the LIMPET shallow water 
gully where the effect of the gully is, contrary to expectation, reducing pneumatic power 
capture.   The reasons for this are not well understood and merit further study. 

 
4) The control systems have operated well to allow safe automatic operation of the plant in 

all weather conditions. 
 
5) With the reduced pneumatic power collection the plant operates at around 20% of its 

installed capacity for a significant part of the year. A most important consideration for 
future designs is that power train efficiency is maximised at part load.  In addition it is 
probably not cost effective to install M&E plant rated to accommodate the peaks in the 
pneumatic power delivery.  This results in high capital expenditure which is under 
utilised, and poor efficiency at average power production due to energy overheads related 
to installed capacity. However, reduced installed capacity necessitates either a bypass or 
in-line valve to limit the pneumatic power reaching the turbine. 

 
6) The contra-rotating Wells turbine does not appear to offer a sufficient improvement in 

either peak efficiency or bandwidth performance relative to a bi-plane configuration to 
justify the additional cost of duplication of the mechanical / electrical components. 

 
7) The natural rock cofferdam gave less protection against the weather than had been 

originally anticipated. Whilst this did not prevent completion of the device the 
construction time and hence the cost of the device was more than planned and to permit 
commercialisation of the technology we need to drive costs down further. Measurements 
of structural load on the plant have shown that in future designs this can be accomplished 
by significantly reducing the concrete and steel in the structure and by making more use of 
mass-produced elements and novel construction techniques. This will permit a significant 
reduction of in-situ construction with the subsequent reduction in construction time and 
cost. 

 
8) The commercial exploitation of OWC’s will benefit from the development of a standard 

range of turbine generator sizes which can be installed either in parallel or even in series 
and the water columns would be sized to suite the M&E plant as well as the prevailing 
wave climate. These machines along with their air valves and their electrical control and 
monitoring systems should be tested in a purpose built facility in order to assure reliability 
of all components. Wavegen has initiated a design programme for such modular units. 

 
Following on from this work new designs are being developed in combination with different 
construction methods and new materials. In future a simpler turbine generator module and 
control system is envisaged which in combination with the reduced structural content of the 
chambers will result in energy prices competitive with offshore wind systems.  
 
The work completed has formed a vital step in the development of wave power technology 
and will result in the development of the next generation of oscillating water column systems 
as well as other types of device. LIMPET continues its grid connected operation on the island 
of Islay where it has become a major tourist attraction both enhancing the local economy and 
serving to demonstrate to the public at large the potential of wave energy generation and the 
role of the EU in supporting the development of renewable energy technologies. 
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2 Partnership 
 

1. Queen’s University Belfast 
Wave Power Research Group 
Dept. of Civil Engineering 
Queen’s University Belfast 
Belfast 
BT9 5AG 
 
Prof. Trevor J.T. Whittaker 
t.whittaker@qub.ac.uk 
 

2. Wavegen  
50 Seafield Road 
Longman Industrial Estate 
Inverness 
IV1 1LZ 
 
David Langston 
david.langston@wavegen.com 
 

3. Charles Brand Limited 
21-23 Sydenham Road 
Belfast 
BT3 9HA 
 
Nick Fletcher 
info@charlesbrand.co.uk 
 

4. Kirk McClure and Morton 
Elmwood House 
74 Boucher Road 
Belfast 
BT12 6RZ 
 
Dr Mike Shaw 
info@kmm.co.uk 
 

5. Instituto Superior Tecnico 
Department of Mechanical Engineering 
Avenida Rovisco Pais, 1 
1096 Lisboa CODEX 
Portugal 
 
Prof. Antonio F. de O. Falcao 
falcao@hidro1.ist.utl.pt 
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3 Objectives of the Project 
 
 
The industrial objectives of the LIMPET project were to: 
 

• Develop a viable system for the production of electrical power from sea waves using a 
shore based energy conversion system. 

• To develop the manufacturing infrastructure within the EU for exploiting the power 
generation system on a global basis. 

 
The LIMPET project set out to evaluate different techniques to those used on the 75kW 
prototype in order to gain experience in a range of techniques and technologies. 
 
The specific technical objectives were: 
 

• To construct a shoreline oscillating water column wave power device with three 
columns giving a plane water area of 170m2. 

• Install a counter rotating Wells turbine generator module with two generators of 
250kw each. 

• Connect to the electrical distribution grid and run the plant as a power station during 
the final phase of the work, producing an average annual output of up to 1,800MWhrs 
in a year with an average wave resource of 20kW/m. 

• Fully instrument the plant, monitor the performance of the power transfer from wave 
to wire and compare with the predicted values obtained from the physical and 
mathematical models. 

 
Provide the necessary information to improve the design of future wave power plant with a 
view to commercialisation of the technology both in Europe and Worldwide. 
 
3.1 Economic Gains Forecast 

 
The ETSU report R122 indicates, for the UK alone, an accessible shoreline wave energy 
resource exceeding 200MW of delivered power from the “most favourable sites”, which 
assuming a load factor of 40% indicates a scope for installing 500MW of shoreline plant.  At 
an estimated installed cost of ECU 1,700/kW this suggested a potential business for hardware 
supply in the UK of MECU 850. A high proportion of this work is in mechanical and civil 
engineering and given that the majority of favourable sites are in Scotland, will offer valuable 
opportunities for traditional engineering industries now in decline to compete for the new 
business. In addition to the hardware supply there will be employment in maintenance and 
management of energy supply projects with an annual value estimated to be in excess of 
MECU40. This aspect alone may be expected to sustain full employment for 1000 persons.  
 
In addition to the business generated in equipment supply and operation there will be a second 
major opportunity in the generation and supply of renewable power. The R122 estimate of 
2TWh is worth annually 75MECU at a fully competitive unit price of 0.037ECU/kWHr.  
There are also indications that a higher price will be sustainable in the deregulated market 
where premium prices are available for “green” power. 
 
The global market is likely to exceed that in the UK by a factor of at least 15:1. 
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3.2 Impact on the Environment 

 
Shoreline wave energy is tied to coastal locations. The most favourable sites are in remote 
areas with small populations that are typically in decline. Reasons for decline are complex but 
the poor electrical supplies usually found in such areas may contribute significantly to the 
lack of development and development opportunity. The availability of wave energy will 
provide an economic stimulus during the installation phase and ongoing employment during 
operation. It will thus make a major contribution to the economic renewal of remote and 
isolated communities. 
 
Whilst all power generation technologies have an environmental impact it is increasingly 
recognised that shoreline wave energy is amongst the most benign of all methods of power 
generation. By virtue of its placement the generating plant has a low visual intrusion and 
minimal impact on local flora and fauna. This minimal disturbance is a result of the structure 
replicating existing natural phenomena rather than imposing an alien culture on the locality. 
The low environmental impact was further demonstrated by the QUB 75kW prototype that 
was recently successfully decommissioned, returning the site to nature. 
 
3.3 Future Development 

 
The LIMPET plant as constructed is designed for research and development; consequently 
there are several aspects of the device that would not be replicated in a commercial unit. This 
applies to the main structure, the mechanical & electrical plant and the various control 
systems.  
 
With the completion of the collector structure valuable information has been derived from the 
work performed to date, particularly with regard to effective construction techniques in the 
shoreline environment. It is believed that this experience will lead directly to a development 
of LIMPET offering significant commercial advantage over the current design. 
 
The successful completion and commissioning of the LIMPET device has engendered 
confidence in the technology and has stimulated commercial interest. There are three market 
sectors where electricity generation from shoreline plant will prove attractive: 
 

• Direct supply of electrical power to a grid system. 
• Combined electricity supply and coastal/harbour defence. 
• As an integral part of a stand-alone generation system in a remote location. 

 
In addition to these general market areas in electricity supply the shoreline device has 
attracted great interest as a potential producer of pressurised seawater for a reverse osmosis 
desalination plant. In this application the turbine is not connected to an electrical generator but 
to a hydraulic pump/motor which is used to provide a constant pressure/variable flow supply 
of seawater to the RO plant. 
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4 Scientific and Technical Description 
 
 
4.1 Introduction 

 
The technical feasibility of a shoreline wave energy plant based upon an oscillating water 
column coupled to a Wells Turbine/Induction Generator combination was ably demonstrated 
in the UK by the 75kW prototype unit built by the Queens University of Belfast (QUB) with 
the support of the Department of Trade and Industry (DTI). This device was commissioned in 
1991 and operated as a research tool for a period of eight years until it was decommissioned 
in 1999. During this period a wealth of information was gathered in respect of the problems of 
building energy gathering structures in remote shoreline locations, in designing for 
survivability, efficiency and low maintenance and in correlating field data to laboratory 
prediction. Whilst successful as a technology demonstrator the QUB prototype could not 
address many of the questions which need to be answered before shoreline wave energy could 
move towards commercial operation. For example: 
 

• The construction method employed for the 75kW prototype device was developed 
specifically for the particular natural gully in which the unit was situated. Given the 
desirability of applying the technology beyond the range of suitable natural sites it was 
important that a more generally applicable construction concept was developed. 

• The turbo-generation system of the 75KW prototype was connected direct on line to 
the grid and offered little flexibility for performance optimisation.  

• The output of the prototype was insufficient to permit the development of an 
understanding of integrating a commercial scale wave energy generating plant into a 
supply network.  

 
4.2 Location 

 
QUB had previously performed a survey of potential sites which identified the north coast of 
Scotland, the western coast of some of the Scottish islands together with the northern 
coastline of Cornwall and Devon as the most promising areas. In selecting the LIMPET site 
there were a number of considerations: 
 

• Wave climate. 
• Availability of grid connection. 
• Accessibility for the project team. 
• Likely response of the local community to the project 
• Tidal Range 

 
The northern coastlines of Devon and Cornwall have an excellent wave climate for wave 
energy generation but have a large tidal range.  The accommodation of large tidal variations 
increases the structural cost and this combined with the long distance from the base of the 
main project partners and an uncertain response to the project from the local population 
mitigated against this choice of location. There were a number of potential sites on the north 
Scottish coast between Strathy Point and Cape Wrath but all of these are remote from a 
useable electricity grid. The favoured sites were thus on the Hebridean islands and in 
particular on Lewis and on Islay. Islay was favoured because of its relative closeness to 
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Belfast and because of the good experience with the prototype device. At the start of the 
project it was considered that the Islay site offered the following: 
 

• A good wave climate with an annual average intensity at the chosen site of 
approximately 20kW/m at the 10m depth contour.  

• A close connection to the 11kV grid, which according to a report previously prepared 
for QUB, could accept the proposed 500kW generation capacity of the LIMPET 
device. 

• A reasonable access via land and ferry or via air transport. 
• Known local support for the project and a history of good relations with the local 

community. 
• A low tidal range. 

 
Within the island there were a number of suitable locations for LIMPET but for convenience a 
site at Claddach Farm near Portnahaven was chosen adjacent to that of the 75kW prototype. 
 
4.3 Task 1 – Preliminary Work 

 
4.3.1 Objectives 

 
The primary objective of Task 1 was to complete all detailed design work on both the 
oscillating water column structure and the mechanical and electrical plant, including the 
production of all detailed construction and manufacturing drawings and the component 
procurement specification. 
 
4.3.2 Partners Involved 

 
Partner Task Responsibility 
QUB General Specification of Plant 
WGI Detailed design of turbine generator 
CBL Construction aspects of civil design 
KMM Civil Engineering Design 
 
4.3.3 Description 

 
The LIMPET plant comprises three discrete elements: 
 

• A shoreline oscillating water column collector. 
• A turbo generation unit 
• Control and monitoring station 

 
It should be stressed that the primary design consideration was not the construction of a 
commercially viable design of wave energy collector but the building of a research station 
which would permit the future development of a commercial unit. To that end the design 
incorporated, within the allowable budget, a range of features to provide a flexibility of 
operation and which would give a wide scope for adjusting operational parameters in the 
search for optimal performance.   
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4.3.3.1 Oscillating Water Column Collector 

 
The design of the OWC collector took into consideration a large number of factors including: 
 

• Target generation capacity 
• Environmental loads 
• Site accessibility 
• Preferred construction materials. 
• Proposed manufacturing technique 
• Applicability of the design to a “general” site. 
• Decommissioning  

 
The actual design process is an iterative procedure and the development of the final LIMPET 
design only emerged after numerous consultations between the project partners. 
 
4.3.3.1.1 Form of the Collector and Manufacturing Method 

 
Whilst there was early agreement by the project team that the LIMPET project should be 
firmly based on an OWC there was considerable debate as to the form of collector, the 
materials of construction and the manufacturing technique.  For a wave energy device to be 
successful it must be situated in a location with an energetic wave regime and a fundamental 
consideration of any design is the construction of the device in that hostile environment. With 
the 75kW prototype device the problem was overcome by isolating the construction site from 
the sea by placing a cofferdam across the entrance to the natural gully forming the site. This 
was possible as the gully was only 5m wide. It was only partially successful and a complete 
seal was not achieved.  However, it did insulate the construction from the worst effects of the 
weather during the build period and allowed for a successful completion of the structure. The 
practicality of the cofferdam in the device resulted from the relatively sheltered position of the 
prototype site and the narrow width of the collector.  This solution would have been 
disproportionately expensive for the much wider LIMPET device in deeper water on a more 
exposed site. The decision was therefore taken to remove the construction from the exposed 
site and two main ways of achieving this end were considered. 
 
4.3.3.1.2 Remote Manufacture 

 
The first consideration was to completely remove the construction from the exposed site. In 
one variant a cylindrical steel collector would be fabricated at a suitable location and then 
floated to the site for fixing to the prepared housing in the cliff face. Steel was the preferred 
construction material in this instance in that the draft would be much lower than that of a 
reinforced concrete unit of similar external dimensions thereby making both the tow and the 
installation relatively easy. Whilst conceptually simple there are fundamental problems with 
this concept: 
 

• Experience had shown that the costs for marine activities similar to that described are 
extremely difficult to control. The activities are highly dependent on local weather 
conditions and the costs can vary dramatically with vessel availability at the required 
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time. For a relatively small project variations in marine costs can play havoc with the 
initial budgetary estimates. 

• It proved difficult to develop an installation technique for a steel structure that did not 
involve a high risk of damage during installation. 

• Budgetary estimates for the steel structure were out with the initial estimates rendering 
the concept non-viable. 

• A requirement remained for preparing connections to the cliff face in exposed 
conditions. 

 
The second option was to build the collector close to the cliff edge and then slide the 
completed unit into position. Again the proposal was initially developed around a steel 
structure (and rejected on cost grounds) but could also be applied to a lower cost reinforced 
concrete construction. The weight of each concrete collector chamber element was in excess 
of 400 Tonnes. That was considered to be too difficult to handle at the remote Islay site. In 
addition the problems of preparing the connection to the cliff face still remained. The concept 
of remote manufacture was thus rejected for this project although in future it might be suitable 
for other locations. 
 
4.3.3.1.3 Protective Excavation 

 

 
Figure 1. Construction Concept for LIMPET 

 
The construction procedure finally adopted for LIMPET is described in Figure 1. Instead of 
building directly at the cliff edge, an excavation was made a little way back from the edge 
leaving a rock bund between the construction site and the sea. The construction was then 
performed in the protective lee of the bund and when the structure was complete, the bund 
was removed to allow the ingress of water into the OWC. There were two important 
considerations with regard to this concept. Firstly, the protection offered by the bund proved 
to be imperfect so that there were still interruptions due to waves.   Secondly, there were 
performance implications in moving the OWC from the cliff edge to a position set back 17m 
from the edge. There was conflicting evidence on the effect of the change of position on 
performance and these are not well understood.  The expectation was that moving the device 
back from the cliff edge would create a “Harbour” effect and broaden the response bandwidth 
of the device leading to an improvement in power capture. Initial testing in the Wavegen tank 
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in Inverness however indicated a drop in performance. This was thought to result from the 
shallow water depths of between 5 to 7 m while previous research had been with deeper 
water. This testing was not however wholly rigorous and a more thorough investigation of the 
influence of device position on performance is one of the topics for further research 
 
4.3.3.1.4 Collector Shape 

 
Whilst curved forms have a clear structural advantage and offer a better economy of material 
use the low intrinsic cost of concrete makes it more cost effective to thicken wall sections of a 
flat slab structure rather than adopt a curved form. It was therefore decided to use a 
rectangular water column.  
 
It was also decided that the water column should be inclined. This has two distinct advantages 
in relation to a vertical water column such as used on the 75kW prototype: 
 

• The inclined column offers an easier path for water ingress and egress resulting in less 
turbulence and lower energy loss. This is particularly true at the shoreline where 
shallow water effects have increased the surge motions relative to heave. 

• The inclination of the water column increases the water plane area of the water 
column for a given chamber cross section. This reduces the structural spans and assists 
with tuning the natural period of oscillation of the water column to the prevailing 
incident wave periods. 

 
The improved performance of inclined water columns in comparison to their vertical 
counterparts had previously been established in tank tests both by QUB, and independently by 
Wavegen. 
 
 
4.3.3.1.5 Size of Collector 

 
During the operation of the 75kW prototype device the team at QUB developed a significant 
database on the energy incident of the prototype test site. Through a detailed analysis of this 
information a set of 53 sea states were developed as representative of the wave climate. These 
seas are summarised in Table 1. From this data an annual average incident wave energy of 
15.9 kW/m was estimated. The reference location for the source data was 300m from the 
actual LIMPET site and was located in the side of a headland.  Consequently it was expected 
that the average incident power at LIMPET would be greater as the site directly faced the 
waves. 
 
 Determination of the optimal size of a LIMPET type device was and still is a difficult 
process.   It was considered that the next stage of development after the 75kW prototype 
should represent a significant size increase and offer the basis for modular development.  An 
installed capacity of 500kW and a utilisation of 40% to give an annual average output of 
200kW appeared to be reasonable targets and formed the basis of the design process.    
 
Testing at both QUB and at Wavegen in Inverness indicated that correctly tuned OWC/Wells 
turbine/Induction generator systems should offer an overall conversion efficiency to 
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electricity of 50% of the power incident on the collector width and on that basis an overall 
collector width of 21m was selected as suitable to meet the power output objectives. 
 

1 10.0 1.5 8.8 1.85
2 12.4 1.6 9.6 0.40
3 7.6 1.6 8.9 2.87
4 9.8 1.5 9.4 8.18
5 10.0 2.5 24 .8 1.42
6 11.9 1.6 10 .1 0.76
7 11.8 2.4 23 .3 1.13
8 11.9 2.9 33 .6 0.18
9 14.7 2.2 21 .4 0.18

10 7.6 1.5 8.9 9.23
11 7.6 1.5 21 .6 0.33
12 9.6 1.6 10 .0 10 .83
13 9.6 2.5 25 .5 4.98
14 10.0 2.9 34 .2 0.36
15 11.8 1.6 10 .7 0.87
16 11.3 2.4 22 .7 2.18
17 12.2 2.9 35 .3 1.53
18 12.3 3.5 48 .8 0.33
19 13.1 2.8 34 .2 0.15
20 13.6 3.4 50 .9 0.15
21 7.6 1.6 10 .4 9.49
22 7.7 2.6 25 .2 0.98
23 9.7 1.6 10 .5 8.98
24 9.6 2.4 23 .0 7.09
25 10.1 3.0 37 .8 1.67
26 10.1 3.6 51 .6 0.18
27 11.5 1.6 11 .5 0.62
28 12.3 2.3 22 .2 0.87
29 12.0 2.9 35 .9 1.49
30 11.8 3.5 51 .9 0.87
31 11.7 4.0 66 .4 0.55
32 7.6 1.5 9.5 3.60
33 7.8 2.4 23 .5 0.62
34 9.6 1.5 10 .1 3.09
35 9.5 2.4 23 .4 2.51
36 9.7 3.0 38 .9 1.93
37 9.8 3.6 56 .1 0.47
38 9.9 4.0 67 .3 0.07
39 12.6 2.2 21 .1 0.36
40 11.7 3.0 38 .1 0.73
41 12.2 3.6 56 .2 0.76
42 11.7 4.1 75 .5 0.47
43 11.3 4.4 83 .7 0.15
44 14.8 3.5 56 .9 0.07
45 13.6 3.9 71 .8 0.04
46 13.5 4.4 89 .9 0.11
47 10.0 2.5 26 .6 0.25
48 9.7 3.0 37 .3 0.47
49 10.1 3.7 58 .5 0.29
50 11.9 2.9 37 .3 0.15
51 12.1 3.6 56 .6 0.40
52 11.9 4.1 73 .9 0.44
53 13.4 4.4 92 .6 0.07

%  O ccu rrenceSea S tate T z          
(s )

H s         
(m )

Pow er     
(kW )

 
Table 1. Representative Sea-States for Islay Site 
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4.3.3.1.6 Collector Cross Section 

 

 
Figure 2. Axial Section through Collector 

 
Having established the width at 21m it was decided that it would be necessary to divide the 
water plane into three separate columns. This is for two reasons: 
As the width of the column increases there is an increasing risk of transverse wave excitation 
within the water column. This reduces the energy capture performance of the column. Whilst 
the 6m width of the prototype device is known to perform satisfactorily it is believed that a 
significant increase above this might cross the limit of acceptability. 
The depth of roof required to span the 21m width of the column without additional support is 
so large as to be economically inefficient. 
 
Having established the cross section of the working chamber a decision was required as to 
what method should be adopted to hold the four walls to the base rock. There were two clear 
choices; either the walls could be fixed directly to the excavated slope with rock anchors or a 
rear wall could be cast on the excavated slope so that the cast structure formed a closed circuit 
in terms of load containment. For a number of reasons the latter option was selected.  The roof 
is subject to downward loads from external wave action and upward forces from the internal 
pressure generated by the OWC action. Model tests had indicated an internal design pressure 
of 1bar which translates into a linear load on the walls of approximately 450kN/m.  Whilst 
this figure does not take account of the weight of the structure there remains a substantial 
anchor requirement.  This coupled with the fact that the quality of the surface to which the 
walls would be anchored would not be known until after the excavation was complete and that 
a rough surface on the rear water column would detract from the column performance reduced 
the attraction of direct fixing. The role of the LIMPET as a research tool again weighed 
heavily in the thinking and despite the likely cost penalty the closed option as shown in Figure 
2 was selected. 
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4.3.3.1.7 Sectional Side Elevation 

 

 
Figure 3. Sectional Side Elevation 

 
Features of the sectional elevation of the collector are described with respect to Figure 3. For 
the majority of the length of the collector the front and rear walls are parallel and make an 
angle of 40o to the horizontal. Close to the entry lip the exterior surface of the front wall 
steepens to 60o. This has the effect of reducing the 6m separation of the front and rear walls to 
approximately 4.5m over the area of water entry. The restriction of the entry area is important 
both for proper tuning of the device but also has a secondary influence on power smoothing. 
The team at QUB has established that the form of constriction adopted for LIMPET appears 
to act in a non-linear fashion in that the outflow seems to suffer a greater restriction than the 
inflow. This is extremely useful in that it greatly reduces the susceptibility of LIMPET to inlet 
broaching. It is quite common with OWC devices that as the water level outside the collector 
falls to a point below the level of the entry lip a direct air passage can be opened between the 
working chamber and atmosphere. When this happens there is a rapid equalisation of pressure 
between the chamber and atmosphere and no useful work can be done by the turbine. The 
wave height at which this broaching starts to occur is a function of the depth of penetration of 
the entrance lip of the water column at still water, the state of the tide and the dynamic 
characteristics of the water column.  The LIMPET form however appears to eliminate inlet 
broaching in that the restriction on outflow is sufficient to ensure that the water forced into the 
chamber during the inflow continues to flow from the chamber throughout the down stroke 
even when the external water level is two to three metres below the entry lip. The test results 
indicate that this effect does not result in power loss but is achieved by decreasing the peak 
efflux velocity thereby smoothing the power on the outflow. 
 
The entry lip is has a 1.5m diameter to reduce turbulent losses at the entry. It is desirable that 
the diameter at the entry should be as large as possible and the size chosen is a compromise 
between the technically desirable and the economically practicable. In the construction the 
entry lip is formed from rolled steel plate keyed into the concrete by rebar. This steel acts as a 
permanent shutter. The rebar connected to the steel section is separated from the structural 
reinforcement and is likely that over the life of the structure the entry steel may corrode badly 
or even be totally lost. Under these circumstances the reinforced concrete cast inside the 
circular form will maintain structural integrity. 
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Collector Roof 12.50 
Turbine Axis 9.84 
Top of Turbine Slab 8.30 
Bench Level Inside Collector 4.94 
Top of Wave Breaker on Front Wall 8.30 
Start of 60o slope on Front Wall 2.40 
Mean High Water Spring Tides 0.76 
Local Datum 0.00 
Mean Low Water Spring Tides -1.34 
Underside of Entry Lip -2.63 
Bottom of Diaphragm Walls -4.52 
Sea Bed under Lip -7.00 
Table 2. Reference Heights for the Collector 

e two diaphragm walls are similarly formed using a half section of 750mm 
ube with the dual function of smoothing water entry and acting as a permanent 

t Wavegen had indicated that amongst the most severe of the load conditions 
WC collector may be subjected is internal water slam.  This occurs when the 
 is sufficient to completely displace the air in the chamber. As the water flows 
or it flows freely upwards displacing air through the turbines. If however the 
ber should become full then the water in the column will decelerate rapidly in 
dded resistance to the flow of water through the ductwork as compared to air. 
mentum of the suddenly arrested water can result in extremely high pressures 
f the collector chamber.  Notwithstanding the danger of excessive internal 
 a high risk of damage to the turbo generation equipment in the event that bulk 
to the duct. For both these reasons care has been taken to make the water 
ntly long that the water within the collector will not rise higher than the bench 

her precaution a number of chute blocks have been incorporated into the bench 
the unlikely event that water does reach this high the flow is disturbed before it 
ll. Any water reaching bench level still has nearly 5m to rise before reaching 
 (see Table 2) and as such, whilst there will inevitably be heavy spray passing 

bines, it is believed that this precautionary design will prevent any bulk ingress 
he turbine ductwork. Similar considerations exist in respect of water flows 
lector during storm conditions. The sloped front wall provides an excellent 
age storm waves to flow up the wall and crash down on the turbo-generation 
nted behind the collector.  The wave breaker on the front wall is designed to 
low and to ensure that the water falling behind the collector is highly aerated 
fective density. A smaller secondary wave breaker is positioned at the top of 

ollector through one of two 2.6m diameter circular openings in the back wall 
rbo-generation duct. The central opening is used whilst the second opening is 
 may be used at a later date to test alternative equipment. To allow the air from 
 water columns to be fed into the single central generation system, 3m x 2.4m 
rovided in each diaphragm wall at bench level. To give further research 
e potential for closing off these openings was included in the design. 
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One metre square openings were left in the roof of the two northern collector chambers to 
allow for the fitment of a pressure relief valve if required at a future date. Again it is 
anticipated that one opening will be used and one will act as a spare. Both these orifices were 
blanked at the time of initial commissioning.  
 
4.3.3.2 Turbo-Generation Equipment 

 
4.3.3.2.1 Overview and General Description 

 
The operational design parameters for the Wells turbines to be fitted to the collector were 
specified by QUB. The responsibility for the design and construction of the turbo generation 
equipment conforming to these parameters lay with Wavegen.  The basic turbine parameters 
are as listed in Table 3. 

 

 

Turbine Diameter 2.6m 
Nominal Operating Speed 1050rpm 
Number of Turbines 2 
Arrangement In Line Contra-rotating 
Blade Form NACA0012 
Number of blades 7 
Blade Chord 320mm 
Hub to Tip Ratio 0.62 
Table 3. Turbine Parameters 
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Figure 4. Arrangement of Turbo Generation Equipm
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Wavegen had built full size Wells Turbine systems both for the Osprey bottom standing OWC 
and for the wave power plant on Pico in the Azores. Through these projects they had gained 
extensive experience relevant to the design and construction of the units for LIMPET. This 
was supplemented by the operational experience of QUB with the 75kW prototype.  
Figure 4 shows a side view of the layout of the mechanical components of the turbo-
generation equipment and Figure 5 a cross section at the turbine. Air from the collector (17) 
flows into a 2.6m diameter duct 1342mm long (1) which is connected to the collector by a 
ring of 32 M24 screws. A butterfly valve (2) is connected at the outer end of the duct section. 
The prime function of this valve is to isolate the turbines from the collector either for 
maintenance purposes or in the event of an emergency. The actuator was designed to permit 
modulation so that at times of excessive wave activity it would be possible to reduce the 
power input to the turbines. The valve system was initially assembled using an hydraulic 
actuator and controls but during testing at the assembly facility of Wavegen in Inverness it 
was concluded that the system was overcomplicated and likely to suffer an unacceptable rate 
of breakdown in service. Before delivering to site, this was replaced with an electrical 
actuator. This actuator drives the valve into the demanded position against a counterbalance 
weight. Once in position it is held steady by an electromagnetic brake. In the event of a power 
failure or a demand for an emergency closure the brake supply is interrupted and the valve 
closes under the influence of the weight. 
 
A further duct section (3) 2658mm long separates the butterfly valve from a second valve. 
Immediately prior to the second valve is an elliptical nose cone (18) which constrains the flow 
to an annular ring at the outside of the duct. The second valve (5) is of a radial vane 
configuration and is pneumatically operated. It duplicates the function of the first valve but 
offers a faster closure in emergency. It is less suitable for long-term usage in a modulating 
mode. 
 
The use of two valves of different design and with different actuation systems was a cautious 
approach to the introduction of untested equipment into a new environment. Whilst air is 
driving the turbines the only restriction on them accelerating beyond their bursting speed is 
the torque imposed by the generators. If at any time there is a control failure or the grid 
connection is lost then it is imperative that driving air is removed from the turbines. The 
isolating valves achieve this. In the longer term it is likely that a single valve will suffice but 

 
Figure 5. Axial section of Turbine Generator Duct at Turbine 
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until operational experience has been gained and history of reliability established it was 
considered prudent to operate with two independent systems. 
 
Air from the collector passing through the variable vane valve enters the first of two 
turbine/generator modules.  Each module comprises: 
 

• Frame (16) 
• Generator (13) 
• Turbine (14) 
• Flywheel (12) 
• Inner ducting (15) 
• Outer ducting (6) 
• Encoder 
• Parking Brake 
• Turbine Runner (8) 

 
The generator has a through shaft and is fitted with bearings designed to accommodate the 
alternating axial thrust imposed by the turbine action. The turbine is mounted at one end of 
the generator and a flywheel, for energy storage, at the other. The combined inertia of a single 
assembly was estimated to be 1300kgm2.  
 
The two turbine/generator modules were fitted back to back so that the turbines are separated 
by approximately one blade chord.  
 
When initially commissioned, at the exit from the second turbine/generator module the air 
flowed into a settling chamber (11) with louvered exits. This chamber prevented line of sight 
into the turbine ducting and provided a first level of attenuation for duct-borne noise. The 
installation design used wooden slats for the louvres but following a noise survey performed 
after commissioning these were replaced by an acoustic chamber. A nose cone was fitted to 
the exit end of the second module to smooth the transition of the airflow. 
 
4.3.3.2.2 Turbine Mounting 

 
A fundamental design choice was the decision either to mount the Wells Turbine on 
independent bearings or to mount it directly on to the generator shaft. Standard generator 
bearings are unsuited to carry the large alternating axial loads which are generated by the 
action of the alternating airflow on the Wells turbine. Certain generator manufacturers are 
however willing to manufacture to a purpose design based upon their standard range and this 
offers a compact arrangement with the generator placed within the diameter of the turbine 
hub. (It should be noted that for assemblies rated below 200kW the inner annulus will 
probably be too small to contain the generator and as such the mounting of the turbine on the 
generator shaft is not an option below this size). The use of non-standard generators carried a 
significant cost penalty at the development stage. Conversely the mounting of the turbines on 
independent bearings and the use of standard generators would have given a direct saving on 
generator cost but would have incurred additional expenditure on the turbine frame, shaft, 
bearings and couplings.  
 
There are also maintenance implications. Mounting the turbine directly on the generator shaft 
reduces the total number of bearings so that there are fewer components to fail. Conversely 
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the bearings on an integral turbine generator module are likely to be more heavily loaded than 
those on a separate turbine assembly and as such will probably require more frequent 
maintenance. Furthermore it is also likely that the cost of maintenance of the combined 
turbine generator will be more than that of the separate installation.   
 
There are thus a number of factors which influence the decision on turbine mounting and the 
optimal choice may only emerge with more operating experience. In the longer term it is 
considered desirable to do all that is possible to reduce the capital cost of wave generation 
since it is this cost that is currently the prime determinant of the cost of wave generated 
electricity. In a fully developed system it is likely that the generator mounted turbine route 
offers a lower capital cost by virtue of the smaller number of components. Under these 
circumstances it was considered important to gain field experience of the generator mounted 
turbine and this system was adopted for LIMPET. 
 
4.3.3.2.3 Generator Bearing Loads 

 
During model testing of the LIMPET device in the ART wave tank in the 53 representative 
sea states, a series of measurements were made including a record of chamber pressure. Each 
record comprised 4096 data points scanned at 32Hz giving a total of more than 200,000 
readings of chamber pressure over the full range of likely operating conditions. The individual 
measurements for each sea state were sorted by the team at QUB into a pressure distribution 
with a bandwidth of 1kPa. This distribution was combined with the proportion of time for 
which each sea state was applicable to give a weighted pressure distribution which was taken 
as representative of the chamber pressure during the life of the device.  The distribution is 
shown in Figure 6. These pressures will act upon the turbine to provide an axial thrust which 
must be resisted by a thrust bearing within the turbo/generator support system. An equivalent 
constant mean load (Fm) may be calculated from the instantaneous loads from: 
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Figure 6. Pressure distribution with LIMPET collector 
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Since a different element of the bearing assembly may take the axial load in the positive 
direction to that in the negative direction, a separate summation was made for the positive and 
negative loads. In each case the value of U used in the divisor was the total number of 
occurrences, both positive and negative. Using this assumption the equivalent constant 
Pressures (in respect of equivalent bearing load) were: 
 
For positive axial loads       kPaP 7.8=+
For negative axial loads      kPaP 5.5=−
 
It was decided for design purposes to take an equivalent constant pressure of ±9kPa, this is the 
pressure drop across both rotors and therefore must be halved to give the effective axial 
loading on each generator bearing set. 
 
These effective mean values compare with a maximum recorded positive pressure of 111kPa 
and a minimum negative chamber pressure of  -47kPa. 
 
4.3.3.2.4 Form of Controls 

 
The input power to any wave energy generator is variable in both the short and long term. 
Each wave cycle producers two power cycles giving a short-term variation, and fluctuation in 
the medium and long-term wave environment gives a corresponding change in the output of 
the generator. Subject to the local conditions a control strategy is necessary to accommodate 
these fluctuations.  Four basic control strategies, and combinations, were considered: 
 

• Direct on line (DOL) connection. 
• Variable Rotor Resistance 
• Dump Load 
• Inverter Drives. 

 
 
a) DOL Connection 
 

DOL is the simplest form of connection but offers no active control over the generation. It 
relies upon the grid being able to absorb all the power spikes generated and also being 
able to supply power when losses (friction and windage) exceed generation at times of 
low wave activity.  A system-connected DOL will normally use a low slip generator with 
low rotor currents and hence offer a high generator efficiency. The small speed range of a 
low slip generator will also mean that little energy can be stored in the system inertia and 
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as such power smoothing is extremely difficult. A further disadvantage of the system is 
that the generator is effectively operating at fixed speed so that there is no opportunity to 
tune the system using turbine speed as a variable. As a consequence of the narrow flow 
coefficient bandwidth of a fixed geometry Wells turbine, it is essential to operate at 
variable speed to accommodate significant variations in airflow and to avoid excessive 
periods of stall in the rotor blades. The grid at the LIMPET site is however not capable of 
accepting the full generation of the LIMPET and as such a simple DOL connection is not 
acceptable. 

 
b) Variable Rotor Resistance 
 

If a wound rotor induction machine is used the rotor resistance may be altered to change 
the torque/slip characteristic of the generator thereby varying the electrical power 
generated at any particular speed. In general terms the higher the rotor resistance the 
steeper the torque/slip characteristic. By softening this characteristic it is possible to 
increase the speed variation within a single wave cycle so giving the opportunity to feed 
power into, or to take power from an inertial store. By this means the output power can be 
smoothed so that in principal the system can be connected into a weaker grid than would 
be required by a DOL system. The low rotor resistance necessary to give a useable speed 
range will however result in significantly higher rotor currents and a consequent loss of 
conversion efficiency. Cost is also involved in the mechanism for continually changing 
the resistance and for the external resistances themselves. 

 
c) Dump Load 
 

Whether the generator is connected DOL, or DOL with resistor control the average 
generation will be much less than the peak and it is likely that there will be times with 
LIMPET where the electrical generation exceeds the capacity of the grid to accept power.  
Under these circumstances it is necessary either to predict the occurrence and prevent the 
input power reaching the turbine or to dump the power before or to dump the excess via a 
parallel connection to a bank of resistors. 

 
d) Inverter Drives 
 

Inverter drives for induction machines take the grid supply and convert it to DC. The DC 
is then inverted to an AC supply of a voltage and frequency which may be varied in real 
time to suit the particular application. It thus offers the electrical generation to be varied 
over a very wide speed range so that a much higher degree of power smoothing can be 
obtained from a given inertia and the mean operating speed can also be varied to change 
the column damping.  In principle the system permits generation from any finite speed up 
to the system maximum but in practise since the ability of the turbine to absorb power 
falls with the cube of speed, power extraction at low speeds can create a situation where 
the turbine can no longer absorb enough power to accelerate back towards its ideal 
working range and overall efficiency falls dramatically.  The inverter drives also allow the 
power factor of the power delivered to the grid to be set thereby avoiding the cost of 
additional power factor correction. Despite this there is a substantial additional cost to 
adopting inverter control of generation as the inverters must be rated for the maximum 
output from the generators. However, in the research environment, there is no doubt that 
the system offers a range of operational options which would not otherwise be available. 
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4.3.3.2.5 The LIMPET System 

 
The control philosophy originally determined for LIMPET was to use a wound rotor machine 
with thyristor switched rotor resistance, coupled direct on line with dump resistors to absorb 
excess power. There were however a number of concerns with the system. Not least of these 
were that both the rotor and dump resistances could only be switched in discrete blocks 
leading to both inefficiency of operation and potential problems with system transients. 
Wavegen decided that, because in the longer term they were seeking to maximise revenue 
from the sale of power under the SRO, and because they were anxious to learn as much as 
possible from LIMPET they would bear the additional cost of the full inverter drive system. 
By this time the wound rotor machines had already been ordered and are now used with a 
fixed rotor resistance and internal connections replacing the external rotor connections. At the 
same time the external dump resistors were removed from the specification whilst leaving 
provision within the layout of the control hardware to reintroduce them at a later time.  
 
4.3.3.2.6 Generator Type & Source 

 
The generator specification is summarised as shown in Table 4 and was put out to tender.  
 
The cooling air circuit for the generators enters and exits through the underside of the 
generator. The legs of the generator support frame have a sandwich construction and the core 
of the sandwich provides a convenient path for the inlet and exit of the cooling air and also 
the generator instrumentation.  An external fan is fitted to provide forced circulation. 
 
 

 25



 

 

Power at Generator Terminals 250kW 
Duty Type Continuous with Slip adjustment 1-20% 
Rotor Type Wound Rotor 
Service Factor 1.00 
Rated Voltage (Delta Connected) 400V ±10% 
Rated Speed 1016RPM 
Maximum Test Speed 1500RPM 
Number of Poles 6 
Starting Type Fixed Rotor resistance or Inverter Drive 
Generator Inertia 11.5kgm2 
Load Inertia 1300kgm2 
Estimated Starting time  Machine is capable of being started as a 

motor from rest. Estimated starting time is 
14min per machine due to current limit of 
125A on local supply 

Number of Successive starts 3 Cold, 2 Hot 
Ambient Temperature 40oC 
Enclosure Protection IP56 
Cooling Air Flow 0.5m3/sec 
Pressure Drop in Generator air 
Circuit 

400Pa 

Bearing Type Spherical Roller 22326 
Generator Life Expectancy 30 years 
Bearing Life expectancy 100,000hrs 
Shaft material Marine Grade 316 stainless 
Lubrication Grease – Lubrication Interval 8000hrs 

 Full load ¾ Full Load ½ Full Load 
Efficiency (%) 94.6 94.5 93.5 
Power Factor 0.82 0.78 0.65 
Current (A) 465.2 376.5 296.9 

 % Nm 
Rated Torque 100 2350 

Breakdown torque 260 6100 
V A 

Rotor Characteristics 435 351 

Table 4. Generator Specifications 
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4.3.3.3 Control Hardware 

 
The core of the LIMPET control is a microprocessor control unit. This system takes in the 
various input signals from sensors and supplies appropriate output signals.  
 
The hardware comprises: 
 

No Description 
1 Primary control unit 

including 2x16 bit 
microprocessors and one 24 
bit digital signal processor. 
RS232/RS485 
communications 43 digital 
inputs,4 Thermistor inputs, 4 
high speed inputs,11 
temperature inputs, 4 
analogue inputs, 3 current 
inputs via external trafo, 3 
voltage inputs via external 
trafo, 24 relay, 2 analogue 
outputs opto insulated. 

1 Multi I/O computer 
1 Grid surveillance module. 

(Provides G59 protection) 
1 4-Channel analogue input 

board 
1 4-Channel analogue output 

board 
2 Instrument interface 
1 RS232 interface 
1 Graphic service module 
1 Plastic fibre optic interface 

 

Table 5. Control Hardware 

 
The hardware is programmed in “C” to fulfill the following core functions: 
 
1) Determine whether it is safe and desirable to operate the plant. 
2) Start up the equipment. 
3) Control the generation and monitor the operation of the plant, instituting an 
appropriate shutdown in the event of problem. 
 
4.3.3.3.1 Pre-start Check 

 
Before allowing the plant to start the software performs a number of checks including: 
· E-stop circuit closed. 
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· No warnings from any monitoring equipment 
· Adequate energy entering the water column 
 
4.3.3.3.2 Start up 

 
The start routine includes the following: 
· Operates the vane valve to check function 
· Operates the butterfly valve to check function 
· Starts generator 1 and motors to a set speed. Generator 1 then enters production. 
· Starts generator 2 and motors to a set speed. Generator 2 then enters production. 
 
4.3.3.3.3 Power Production 

 
Once in power production the control system enters a monitoring and checking phase. Valves 
are periodically cycled to check function and the unit will shut down either in the event of a 
fault condition or if the input wave energy falls below a minimum level. Fault conditions 
include: 
 
· Excessive turbine speed 
· High bearing temperature 
· Excessive bearing vibration 
· G59 Fault (over/under voltage/frequency, phase imbalance etc) 
 
The controller software also provides control signals to the two valves and to the two 
generators. The generators are inverter driven via a torque demand signal from the control 
unit. The control algorithms are written in “C” and can be changed by Wavegen. There are 
two key algorithms, one controlling the generator speed and the second the valve positions. 
These may be explained with regard to the graph in Figure 7. 
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Figure 7. Control Algorithm Schematic 
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4.3.3.3.4 Generator Speed Control 

 
There is a large rotating mass associated with each of the two turbines (1250kg.m2 per unit) 
and as the energy input varies through the wave cycle power is either fed into or is drawn 
from the inertia in order to smooth the power supply to the grid. This is achieved by varying 
the torque reference signal to the inverters. The demand torque is determined as follows: 
 

• ·If the turbine speed falls below a set minimum the demand torque is zero. This 
prevents the turbine falling to a low speed from which it cannot absorb sufficient 
power to recover. 

• ·When the turbine speed is above the minimum speed but below a second set speed 
(action speed) the demand torque varies linearly from zero to the maximum available 
(the maximum available being determined either from grid or generator limitations). 

• ·When the turbine speed is above the action speed the maximum available torque is 
drawn. 

 
A separate but identical algorithm controls each generator. 
 
4.3.3.3.5 Valve Position Control 

 
The function of the two in line valves (vane and butterfly) is to reduce airflow to the turbines 
in storm conditions and to shut down the system in an emergency. The butterfly valve is held 
fully open in normal operation but is fully closed in the event of a shutdown. The vane valve 
modulates during operation but closes in the event of a shutdown. The position of the vane 
valve is determined as follows: 
 
· If the turbine is running beneath a first set speed the valve is fully open. 
· Between the first and second set speeds the valve closes linearly to zero. 
 
 
4.3.3.3.6 Hard Wire Controls  

In addition to the controller there is an additional level of protection offered by hard wire 
controls. These provide an emergency shutdown in the event of an earth leakage fault or a 
turbine overspeed (measured by a different speed sensor to that feeding the controller unit). 
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4.4 Task 2 – Civil Construction 

 
4.4.1 Objectives 

 
The main objective of Task 2 was to construct the oscillating water column structure complete 
with the site infrastructure and control room building. 
 
4.4.2 Partners Involved 

 
Partner Task Responsibility 
QUB Project management to ensure objectives are 

met, provision for instrumentation 
WGI Overall management as plant owner and 

compatibility with turbine generator 
mountings 

CBL Civil engineering construction 
KMM Quality assurance 
 
4.4.3 Description 

 
Preparation of the site for excavation commenced in November 1998. The virgin site (see 
Figure 8) formed a shallow gully which provided some natural wave focusing. The surface 
was cleared of rock outcrops to provide access for construction equipment and the plan form 
of the area to be excavated was defined by pre-splitting the periphery by drilling and blasting. 
A further pre-split was made down the back slope of the collector. With the edge of the 
excavation now defined a bulk blast was  

 
Figure 8. Virgin Site before Construction 
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Figure 9. Wave overtopping at site 

made to shatter the contained rock. Excavation then commenced and the rock taken from the 
hole provided material for site roads and landscaping. Towards the turn of the year the 
weather became increasingly inclement with frequent overtopping of the front wall by wave 
action. 
 
In mid December 1998, the contractor Charles Brand, decided to cease operations until the 
following spring. After re-mobilisation the excavation continued and by mid-June 1999 the 
hole was well advanced (see Figure 10).  

 
Figure 10. Excavation at mid-June 1999 
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The front wall left by the excavation was 5m above the mean water level but despite the 
general reduction of the wave climate during the summer months there were still significant 
periods where waves overtopped. In June for example 8 days were lost and in July 9. By 
comparison only 5 days were lost due to wave action in November 1998. This highlights an 
important lesson; whilst the average wave activity is undoubtedly lower in the summer 
months than in the winter the potential for interruptions to work due to adverse weather 
conditions persists throughout the year and the concept of easy working during a summer 
weather window should be treated with caution and can vary from year to year. It was also 
noted that the potential for wave overtopping is highly dependent upon wind direction with an 
onshore wind dramatically increasing the potential for overtopping. In storm conditions waves 
break over the bund wall and can land 20m+ inshore from the bund. In relatively calm 
conditions there can be occasional overtopping of the bund wall. Both occurrences prevent 
working in the excavation. To reduce the frequency of overtopping the height of the bund 
wall was increased by approximately 1m with a beneficial effect on working time. In 
retrospect it may have been preferential, in order to gain a greater protection, to select a site 
where the initial level of the cliff edge was higher despite the additional volume of 
excavation. The in-situ reinforced concrete construction commenced on completion of the 
excavation with the initial emphasis being the completion of the rear wall of the structure. 
Concurrently blinding was laid in the base of the hole to provide a stable platform from which 
to support the false-work and shuttering required for the forming of the interior walls and roof 
of the collector. By mid October 1999 the rear wall, top bench and back walls to the level of 
the turbine slab were complete together with the majority of the splays.  
 
It had originally been envisaged that the civil engineering construction would have been 
completed within the first twelve months of the contract. In practice, the main factors that 
delayed progress were: 

 
Figure 11. Excavation with additional wave wall 
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1. It was not possible to work through the winter months due to the severity of the 

weather that resulted in waves overtopping the rock bund. The winter of 1998/1999 
was particularly severe and resulted in the site being closed from the start of 
December 1998 until late April 1999. Thus 4 ½ months were lost from the scheduled 
programme. 

 
2. The rock excavation proved to be much more difficult and time consuming than 

originally envisaged. The excavation method involved stitch drilling around the 
periphery of the proposed excavation hole and blasting to pre-split the rock. The bulk 
of the rock was removed by drilling a pattern of holes and blasting the rock. This was 
done at three progressive levels. It was found that this method resulted in the loose 
rock compacting after the blast. Thus at the bottom of the excavation it was difficult 
and time-consuming to extract the rock. Originally 1½ months was scheduled for this 
activity and it took 4 months thereby causing a 2 ½ month setback to the programme. 

 
3. The solid rock bund did not provide as much protection as originally envisaged and 

particularly at high tide. As overtopping by waves had contributed to the delay in 
digging out the excavation, it was decided to increase the height of the wall by 1m. 
The crest level of the wall was lower than expected due to fractured rock and the 
surface being loosened during the blasting process. Overtopping prevented safe 
working below sea level in the excavation. Typical downtime varied between 20% and 
50% from June to November. Excessive downtime and short working days again 
forced the closure of the site at the end of November 1999. 

 
In order to ensure that the civil construction was completed during the Summer 2000, three 
significant changes were made. CBL recruited a new contracts manager and a second site 
manager was permanently based on Islay. Additionally, WGI based one of their senior project 
engineers permanently on site to ensure that the project was progressing satisfactorily relative 
to the revised construction schedule. 
 
CBL resumed work on site in March 2000 and a revised construction schedule was drafted. 
To reduce the downtime on site during periods of unfavourable weather, an alternative 
method of constructing the roof of the device was devised. Precast concrete beams could be 
cast in safety during overtopping of the rock bund and then lifted into place on the device. 
Corresponding changes were made to the steel fixing design of the roof. The civil 
construction was completed on 18th August 2000. 

 33



 

 
Figure 12. Back wall of the chambers substantially 
complete. Steel-reinforcing for the diaghram walls 
is being assembled. 

 

 
Figure 13. The blue pipe is the access ducts for 
instrumentation that has to be laid before concrete 
is poured into shutters 

 
Figure 14. Permanent steel shutter for the front lip 
being prepared for installation on site. 

 

 
Figure 15. Diaphragm wall rolled steel lips being 
fixed into position prior to concrete pouring. 

 

 
Figure 16. Diaphragm walls near completion. The 
front lip rolled steel shutter is visible. 

 

 
Figure 17. The rear wall of the chambers and the 
shuttering for the central duct. 

 34



 

 
Figure 18. The internal opening through a 
diaphragm wall that “connects” all columns 
together. 

 
Figure 19. The collector roof takes shape with 
precast concrete beams. 

 
Figure 20. A precast concrete beam is lifted  into 
place. 

 
Figure 21. A concrete cap of 0.7m is poured over 
the precast concrete beams. 

 
                            Figure 22. The completed structure. The drill rig is visible on the rock bund 

preparing for demolition. 
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4.4.3.1 Rock Bund Removal 

 
The wave wall was blasted on 29th August. The placement and firing of the explosive charges 
had been designed to throw the shattered rock to seaward and to a large extent the desired 
objective was achieved. A small percentage of the 2,500 m3 of rock removed did however 
travel landward and caused superficial damage and significant damage to the seaward wall of 
the control room. Figure 24 shows the shattered rock lying in and about the gully immediately 
after the blast. Figure 25 shows the 40T long reach excavator sitting on a rock mound in the 
centre of the gully. This was at the start of the removal of the broken rock from the gully. The 
intention of the contractor was to use the 16m reach of the excavator to draw the rock towards 
the collector and the sides of the gully from where it could be lifted onto the land. In the 
initial stages when the sea was calm this approach was successful. As the weather deteriorated 
however the technique became increasingly less productive. No sooner had a platform for the 
excavator been established than the wave spread it out again. After an overnight storm the 
rock became piled against the collector and was graded like a shingle beach (see Figure 24).  
Wave action moved the surface rocks against the collector grinding away the surface cover. 
This grinding continued until the rock removal reached the stage where the rock was no 
longer in contact with the collector surface. Where storm conditions prevented excavation 
work so that the “grind region” was static for a period of some days there are signs that as 
much as 20-25mm of surface concrete may have been removed.  This was however in an area 
where the full concrete thickness was in excess of 1.25m with minimum nominal cover of 
50mm and consequently structural problems are not expected as a result of this loss of cover. 
With the rock constantly moving under wave action the excavator moved out of the gully. It 
was able to reach down to the native seabed from each side remove rock even in adverse 
weather conditions (see Figure 26). Rather surprisingly it was observed that when working 
from the sides wave action was beneficial in that as rock was removed the sea brought 
additional material within reach of the bucket. The rock removed from the gully was used to 
landscape both the site and, by arrangement with the landowner, the area immediately 
adjacent to the site. The objective was to provide a screen to minimise the visual impact of the 
structure and to discourage casual visitors from walking to the edge of the gully. As with 
natural gullies along the coast the rock to the side of the gully can be subject to unexpected 
overtopping which could be of danger to the unwary. The excavator was demobilised on 4th 
October and the excavation of the gully, including weather delays, took 35 days. The 
contractor had originally planned on 7 days. 
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Figure 23. Rock from wave wall against 
collector after the demolition of the rock-
bund. 

 

 
Figure 24. Gully filled with rock after rock-
bund demolition. 

 
Figure 25. Removing shattered rock after 
blasting wave wall. 

 
Figure 26. Excavating from side of gully 

 
The contractor was demobilised from site and a Certificate of substantial completion of the 
civil engineering contract was issued on 7th November 2000.  
 
On 15th November 2000 a visual survey was made by divers in the outer section of the gully. 
The general observations were as follows: 
 

a) There was a large boulder (approximately the size of a small car) at the north side of 
the entrance to the gully. 

b) With the exception of this boulder the gully floor was clear of rock debris or kelp up 
until the line of the rock wall blast. 

c) At the line of the blast of the rock wall (moving from the sea towards the land) the sea 
floor fell sharply from the natural sea floor to the 7m blasted excavation. The sea floor 
past this point was not visible and it was not possible to see whether there was debris 
at the lower level or under the entry lip of the collector. 
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4.5 Task 3 – Mechanical – Electrical Plant Construction 

 
4.5.1 Objectives 

 
The objective of Task 3 was to manufacture all the elements of the mechanical-electrical plant 
described in Section 3.3.3.2 and install them on the water column structure. 
 
4.5.2 Partners Involved 

 
Partner Task Responsibility 
QUB Ensure compatibility with other tasks such as 

instrumentation and electrical aspects 
WGI Supply M&E plant and coordination of M&E 

sub-contractors 
CBL Install heavy components 
 
4.5.3 Description 

 

The butterfly valve which connects the turbo-generation system to the collector was 
dispatched from Inverness on 16th August 2000 arriving at site on the morning of the 18th. It 
was fitted immediately without problem. A second valve was fitted over the alternative outlet 
to the collector. Some additional work was required on the second valve to provide an 
adequate seal in operation. The fitted valves are shown on the rear collector wall in Figure 16. 
 
The valves, together with covers for the blow off valve exits (see Figure 27 and Figure 28) 
were fitted prior to the wave wall removal to avoid the potential problems in handling this 
equipment when the water column was live. By contrast the remainder of the turbo generation 
equipment was not fitted until after the wall wave had been drilled and blasted. This was in 
respect of concerns that some blasted material might fall back on the turbine slab where it 
could damage any machinery in place. This proved to be a wise decision. 
 
The turbo generation equipment had been scheduled for delivery to site the day after the 
blasting of the wave wall. This was not possible as a consequence of the necessity of 
removing the “stray” rock from the turbine slab after the blast of the wave wall.  The clean up 
only took one day and the equipment was unloaded at site on 31st August. Assembly was 
substantially complete by 4th September having been achieved without significant problem 
and in less time that planned. Figure 29 and Figure 30 show the equipment on the slab shortly 
after the start and on completion of mechanical assembly. 
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Figure 27. Butterfly Valves on collector rear wall. 

 
 

 
Figure 28. Blow-off Valve Cover Plates 
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Figure 29. Turbo-machinery being assembled on the turbine slab. 

 

 
Figure 30. The assembled turbo-machinery prior to the construction of the 

surrounding building. 
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4.5.3.1 Electrical Connections and Control Equipment 

 
The commencement of the electrical connection of the turbo-generation equipment to the 
control cabinets already installed in the control room was scheduled to commence 
immediately after the blasting of the wave wall but had to be postponed in respect of the need 
to clear the slab of debris. The team from Hydro-Contracting, who had been contracted to do 
the work, were rescheduled and arrived on site on 12th September. The work was completed 
on 28th September, the 17-day duration being 7 days longer than estimated. The extra time on 
site was partially a consequence of the necessity to repair damage within the control room and 
partially due to adverse weather slowing work on the exposed equipment (the installation 
occurring later in the year than planned). The installation was however sufficiently advanced 
to enable the commissioning of the control system. 
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4.6 Task 4 – Instrumentation and Data Retrieval System 

 
4.6.1 Objectives 

 
The objective of Task 4 was to design, procure and install an instrumentation system which 
would provide information on wave loads, power train performance and energy output. 
 
4.6.2 Partners Involved 

 
Partner Task Responsibility 
QUB Design, procure and installation of data 

acquisition system 
WGI Overall management and quality assurance 
IST Supporting role 
 
4.6.3 Description 

 
4.6.3.1 System Overview 

 
The LIMPET device was designed to accept an extensive range of instrumentation.  
 
An Ethernet network comprises the backbone of the Data Acquisition and Management 
System. Two dataloggers form the core of the data acquisition system and are housed in a 
cabinet at the collector rear wall and enclosed by the turbo-machinery building. One 
datalogger is configured for high-speed burst-mode scanning for wave-loading data 
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Figure 31. LIMPET DAQ Monitoring & Control System 
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acquisition and the second logger operates at 5Hz and acquires plant operational data from 
various sources. All instrumentation cables terminate at the cabinet housing the loggers. A 
server computer situated in the control room 50m away from the device handles the remote 
control of the loggers via the Ethernet local area network (LAN). Included on this network is 
a video server that controls a maximum of four video cameras and streams live video images 
onto the LAN.  The video cameras are used to monitor column movement, sea-state 
conditions and potentially for streaming to the Internet. 
 
It is important to note that the plant controller system operates entirely independently of the 
data acquisition system. However, an interface between the two disparate systems was 
devised to permit synchronised data flow between the two systems. 
 
Four ISDN2 connections in the control room provide remote dial-up access to the system for 
authorised download of data and video images, real-time monitoring and remote control of the 
plant. 
 
Figure 32 depicts the regime of plant parameters that are monitored and these are discussed in 
the following sections: 
 
4.6.3.2 Seabed Pressure Transducers 

 
The incoming wave climate at a site is arguably the most difficult of all the plant parameters 
to monitor. Commercially available systems are expensive and tend to provide statistical data 
only via wave buoys moored a safe distance offshore. There has always been a requirement to 
acquire time-series data of the incoming waves close to the device itself to investigate the 
device response and performance fully. The OWC responds to a wave-by-wave excitation and 
a statistical description of the wave climate regime is sufficient mainly to describe the design 
space the device should fall within. Additionally, real-time time-series wave amplitude data 
can be used for real-time device control to optimize productivity. 
 
A stipulation for real-time data acquisition presents the biggest problem for any remote 
instrument in a harsh environment; namely the power source for the instrument and less 
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Figure 32. LIMPET Instrumentation Coverage 
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importantly, data storage. Indeed, it is these factors that constrain most remote systems to 
statistical observations in order to conserve battery power.  
 
QUB has extensive experience in monitoring the waves created by fast ferry vessels in coastal 
waters. A portable battery-powered system was developed that measures the static head of 
water above the seabed and which is then calibrated to provide the time series of wave 
amplitudes passing overhead (maximum battery power 4 hours, maximum data storage 3 
hours @ 2Hz). A similar system was developed for LIMPET with the exception that the 
undersea rig housing the pressure transducer was connected to the shore via an umbilical pipe 
fixed to the sea-bed by rock-anchors. Stainless steel modules were developed that housed the 
pressure transducer, an expandable outer rubber locking diaphragm and the cable connections. 
The cables consisted of a power cable, data cable, airline to the diaphragm and a steel cable 
for retrieving the module. The umbilical pipe thus provided a reusable passage for the 
modules to be transported to the seabed rig by compressed air. Once in position at the rig, the 
modules would be locked into position by pressurizing the outer bladders. A bank of 
pressurized cylinders would maintain pressure in the locking diaphragms. The cylinders’ 
pressure would be electronically monitored and maintained by a small air compressor. 
Laboratory trials with the system proved very successful. However, the system relied 
inherently on the use of divers for deployment on site and an accompanying weather window.  
Local divers on Islay were contracted to install the rigs and pipes to minimize the logistical 
overhead in bringing divers from Belfast. Disappointingly, the divers failed to meet their 
obligations despite several suitable weather windows, and it became apparent that an 
alternative solution had to be devised before the onset of winter storm activity. 
 
 New pyramid-shaped rigs were constructed from rolled steel joists (RSJ) of sufficient weight 
to eliminate dragging and the umbilical pipes were replaced by armoured cable weighted with 
galvanized chain. The cables and rigs were deployed from a local fishing boat at distances of 
44m and 66m from the front lip of the device in an operation that took only 3 hours. 
Critically, the researchers from QUB were able to identify the favourable weather window 
and to mobilize the resources to site within 4 hours. This highlights the desirability of 
maintaining control of such tasks in-house; the reliance on local sub-contractors in projects of 
difficult (or remote) location introduces an additional complexity to the likelihood of success 
or failure in the task. 
 
The critical zone in this system is the air-water interface where the cable is routed from the 
seabed to land. No obvious route to land on the shoreline existed. Ideally the cable should 
have been routed through the device chamber entrance and up the rear wall, thereby avoiding 
the extremely aggressive turbulent area in the gully during storms. Deterioration of the 
weather eliminated this possibility and the cable/chain was routed up the Northern side of the 
gully wall and up the front wall of the device. 
 
Approximately two weeks of data was acquired from the two rigs before the cable of the 44m 
rig was destroyed during storm conditions. A further two months of data was acquired from 
the 66m rig before it too was destroyed. In both instances, the damage occurred at the front 
wall where the cable and chain were subjected to the severest fatigue loads. However, 
sufficient data was acquired in various sea-states to permit analysis of the device response to 
specific wave excitation. Importantly, valuable operational experience was gained from the 
deployment of this system and it is envisaged that new cables will be deployed in the summer 
2002 and routed up the rear wall of the device. 
 

 44



 

Water Column Displacement about local datum

0

0.5

1

1.5

2

2.5

3

3.5

time (s)

he
ig

ht
 (m

)
Ultrasonic
Pressure Transducer

 
 

Figure 33. Comparison of Water Column Displacement 

4.6.3.3 Water Column Displacement 

 
In addition to ultrasonic units positioned in the roof of the collector, wave column 
displacement is measured by pressure transducers that record the static head of water in the 
chambers. These transducers are located at the bottom of the diaphragm walls via ducts that 
run the length of the diaphragm walls and exit at the rear wall of the device. The pressure 
transducers are of the same design as described in the previous section and thus may be 
retrieved should failure occur. The pressure transducers are advantageous in that the recorded 
head inherently integrates across the surface of the water column, thereby minimising the 
effects of sloshing and the uneven surface of the water columns. Ultrasonic signals are 
vulnerable to erratic behaviour because of the latter factors. Additionally, video footage of the 
chamber revealed the occurrence of water vapour that appears in the chambers once the 
pressure drops below a certain threshold and especially during the colder winter months 
where the relative humidity of the air is higher. Pressure transducer readings are unaffected by 
this vapour while ultrasonic signals are again vulnerable. Access to the ultrasonic units for 
maintenance or installation requires favourable weather conditions while pressure transducer 
maintenance is independent of weather conditions. 
 
To date, these instruments have performed reliably and Figure 33 shows the close correlation 
between the systems. There is a discernible phase lag between the ultrasonic signal and the 
pressure transducer signal. The ultrasonic units employ some real-time statistical features that 
incur some processing overhead that results in the slight time delay. This time constant was 
established from laboratory tests to be approximately 2 seconds; corrected ultrasonic readings 
and the pressure transducer readings appear to track the column movement accurately. 
 
From an operational perspective, the ultrasonic units require favourable weather windows for 
installation or servicing as access to the front wall of the device is required. The pressure 
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transducers can be retrieved at any time for replacement or servicing. As with all the 
instrumentation, however, adequate provision for access ducts must be detailed prior to and 
during construction. In this instance, ducts for the pressure transducers were specified for all 
the longitudinal diaphragm walls of the chambers for redundancy. This decision was justified 
when some of the ducts were found to be impassable by the pressure transducer modules; due 
most likely to poor routing of the ducts or distortion of the ducts during concrete pouring. 
 
4.6.3.4 Chamber and Duct Pressures 

 
Pressure transducer units were installed in the rear walls of the chambers. The turbo-
generation duct was comprehensively fitted with pressure transducers: 
 

1. between the butterfly valve and vane valve (pos. 3, Figure 4) 
2. between the vane valve and first rotor (pos. 5, Figure 4) 
3. between the turbine rotors (pos. 6, Figure 4) 
4. after the 2nd rotor and before the bellmouth (pos. 7, Figure 4) 
5. in the acoustic baffle room 

 
The progressive train of pressure transducers have performed reliably to date. 
 
4.6.3.5 Chamber Temperatures 

 
Incorporated into the chamber pressure units of the southern and central chambers are 
temperature sensors. While these appear to have performed reliably, preliminary analysis of 
thermodynamic models has predicted higher temperature swings than those recorded by the 
thermocouples. This is possibly due to the moisture content of the air within the chambers. 
 
4.6.3.6 Waveloading 

Two waveloading beams were fitted to LIMPET; an external beam on the lower front lip of 
the device and an internal beam on the rear wall of the device (at mean water level). This 
operation required very calm sea conditions for access down the front wall and into the 
chamber. Two members of the team, Boake and Ellen, achieved a Level 1 qualification in 
Industrial Rope Access to comply with Health and Safety regulations for such access. 
 
The beams were successfully installed and have been operating reliably to date. The signals 
from the pressure transducer arrays are routed to a dedicated datalogger. In the initial phase of 
monitoring, the datalogger was configured to operate in statistical mode whereby the 
following parameters were reported every hour: 
 

• average pressure 
• standard deviation of pressure 
• maximum pressure  
• time and date of maximum 
• minimum pressure 
• number of samples 
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• time and date of minimum 
 
During severe storms in January 2002, pressures of 4.5 bar were recorded on the front wall of 
the device. To validate these maximums, the datalogger has since been configured for 
triggered burst mode operation at 1kHz scan speed. Time series traces of the pressure readings 
at the front wall during storm conditions in future will reveal whether these high recordings 
are feasible.  
 
Pressure readings from the internal beam have not been significant. 
 
4.6.3.7 Video Surveillance 

 
Two CCTV analogue video cameras were installed on LIMPET: 
 

• In the central chamber rear wall and angled downwards to observe the water surface 
motion. Illuminating spotlights were installed at the outer sides of the rear wall to 
illuminate the interior. 

• On a 3m mast 30m to the south of the device and providing a view of the sea and 
gully. 

 
Both videos were connected to a video server that converts the composite video signals into 
the TCP/IP protocol for Ethernet transmission. The video server is allocated an IP (Internet 
Protocol) address; remote clients logging in to the host server computer are then able to view 
the video images in a local Internet browser courtesy of the intranet connection. The quality 
of transmitted images to a remote ISDN2 connection was of an acceptable standard with high 
refresh rates. 
 

 

 
Figure 34. Waveloading Beam installed on the front wall 
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• Video streaming from the column video gave a valuable insight into the characteristics 
of the column motion and which was compared to a model scale investigation into the 
flow characteristics of LIMPET (Folley, M., Whittaker, T.J.T., 2002). 

 
4.6.3.8 Interface to Controller 

 
The plant controller system (operating completely independently) monitors numerous plant 
operating parameters not included with the data set as acquired by the dataloggers. Thus a RS-
485 interface and communication protocol between the plant controller system and the main 
datalogger was devised to permit synchronised data acquisition of all the relevant plant 
parameters. An instantaneous snapshot of the plant operation is available at 5Hz. The 
following parameters are supplied by the controller to the datalogger: 
 

• Grid voltages - 3 Phases 
• RPM Generators 1 & 2  
• Chamber Pressure (independent) 
• Butterfly Valve Position (demand & actual) 
• Vane Valve Position (demand & actual) 
• Power Factor Generators 1 & 2 (demand & actual) 
• Output Power Generators 1 & 2 
• Torque Demand Generators 1 & 2 

 
This interface operates reliably apart from instances of high turbine acceleration when data 
“dropouts” occur. No data string can be received by the datalogger from the controller before 
the 5Hz timeout occurs. It is possible that signal noise is responsible for disrupting secure 
transmission between the systems; this has since been addressed with a revised interface 
protocol. 
An essential parameter supplied by the controller is the plant power output (Figure 35). It can 
be seen that the output of Generator 2 is approximately half that of Generator 1 although the 
corresponding generator speeds (Figure 36) are within a few RPM of each other. Since the 
torque demand to each generator is speed dependant, this is an unlikely scenario and thus it 
has not been possible to analyse the power train from pneumatic power to electrical power 
with any degree of confidence. It is proposed to perform independent power measurements to 
investigate this discrepancy. 
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Figure 35. Power Output – supplied by Plant Controller 
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Figure 36. Generator RPM – supplied by Plant Controller 

4.6.3.9 Remote Communications 

 
This is an essential aspect of the plant operation in lieu of the remote device location.  After a 
period of instability, the host computer system and associated telecommunication equipment 
has performed reliably. The following system specification proved to be the most reliable: 
 

• Host Computer running WIN 2000 Server. 
• Remote Windows Clients login via dial-up connection into an ISDN2 Terminal 

Adaptor. 
• Automatic reboot at midnight every night eliminates lockouts of more than 24 hours. 
• Remote control of server using a Symantec PC-Anywhere TCP/IP session over a dial-

up connection. This allows upgrading of software or data transfer from the host 
computer. 
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4.7 Task 5 – Plant Commissioning 

 
4.7.1 Objectives 

 
The main objective of Task 5 was to connect the plant to the electricity distribution system 
and undertake a series of trials to ascertain the operational characteristics of the plant prior to 
the detailed experimental program. 
 
4.7.2 Partners Involved 

 
Partner Task Responsibility 
QUB Complete system testing 
WGI Grid connection, testing 
 
4.7.3 Description 

 
The commissioning of the plant in general proceeded satisfactorily with the first generation to 
the grid occurring on 2nd November 2000 when a single turbine was operated. Both turbines 
were run the following day in light wave conditions with a peak generation of 55 kW. It was 
noted during these tests that there was significant noise generation from the plant. 
Subjectively this noise had two distinct components. The first derived from the turbines and 
has previously been heard when the units were motored. The second appeared to be directly 
related to the flow through the duct having previously been heard when the duct valves were 
opened with the turbines static. It was thought to be a consequence of stall on the turbine 
blades No operational tests were possible from then until 16th November in respect of the 
modifications that Scottish and Southern Electricity were making to the grid.  On 16th 
November a number of tests were made with the turbine controls demanding mean operating 
speeds of between 700 and 1000rpm. It was noted that as the turbine speed increased the 
output of the plant also increase and the noise level decreased. This was by virtue of the 
increased back pressure resulting from the faster running turbines reducing the air flow in the 
duct and thereby the associated noise. Whilst running at 1000rpm the plant output to the grid 
was typically 50kW with an instantaneous peak of 120kW.  
 
At this turbine speed the noise levels adjacent to the plant were uncomfortably high and it was 
decided that in respect of a possible adverse reaction of visitors to the site and local 
inhabitants, that the plant should not be run on a continuous basis until a noise attenuation 
chamber had been fitted. 
 
A further series of trial were then made over the period of 11th-21st December during which 
time input power levels were monitored whilst generating to the grid. In this period the 
maximum generation reached 150kW, the limit on the grid capacity.  
 
4.7.3.1 Control System 

 
The commissioning team was greatly encouraged by the stability of the baseline control 
system during the preliminary testing. A number of software glitches were identified and 
rectified during the commissioning period prior to the start of generation but once operational, 
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the controls worked generally as intended. Communications were established between 
Wavegen in Inverness and the site controller to allow remote operation.  
 
4.7.3.2 Unplanned Maintenance/Modifications 

 
The commissioning revealed no significant problems with the exception of a stiction in the 
butterfly valve. It had been noted that on two or more occasions the valve had not closed 
under simulated emergency conditions. This is a safety critical item and occurred because of 
an increase in the resistance to turning of the combination of valve shaft and gearbox. The 
problem was overcome by increasing the counterbalance weight. 
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4.8 Task 6 – Research and Plant Operation 

 
4.8.1 Objectives 

 
The main objective of Task 6 was to acquire the necessary data to improve understanding of 
the characteristics of the plant necessary to advance the design process for future replication 
of the technology. 
 
4.8.2 Partners Involved 

   
Partner Task Responsibility 
QUB Overall responsibility for data acquisition, 

analysis and mathematical modeling 
WGI Marketing, dissemination of information, 

assistance with analysis 
IST Assistance with mathematical modeling and 

data analysis  
   
 
4.8.3 Description 

 
This section forms the main body of the work performed on LIMPET post the construction 
and commissioning phases. The discussion in Section 4.8.4 then synthesises the preceding 
sections into a summary of the overall plant performance and all the associated issues 
therewith. 
 
4.8.3.1 Plant Operation and Monitoring 

 
The plant has proved to be reliable since the commissioning in November 1999 and there 
have been no major mechanical or electrical breakdowns.  Since May 2000, save for periods 
allocated to research and planned maintenance, the plant has been running under full 
automatic control with remote monitoring from the Wavegen offices in Inverness. During this 
time there have been numerous shut downs which have been caused either by a reported fault 
or by a decline in wave activity. Of the reported faults, approximately half have been a 
consequence of false signals from the instruments and half due to local grid faults. In the 
longer term the outage due to local grid faults gives cause for concern and the lack of stiff 
grids at suitable sites for wave energy plant is one of the major barriers to development. 
 
Table 6 gives a summary of the production figures. The operating data for January 2002 is 
incomplete in respect of running hours and availability. Some data was lost from the 
monitoring controller for reasons as yet unknown.
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  KWh hours 

Year Month  Prod Cons OK to Run Running Stopped Grid OK Pressure OK 

2000september 0 2 5.8 0 40 41.7 0 

 october 16 101 22.5 0 639 638.7 120 

 november 63 62 7.9 0 466 215.3 472 

 december 226 37 9.5 0 733.4 266.1 728 

2001january 245 286 17 12.7 723.3 369.9 730.9 

 february 1030 2098 193.1 192.4 476.7 668 656.2 

 march 1096 1284 121.7 120.8 621.6 486.4 701.8 

 april 1653 999 114.9 113.4 604.1 574.9 650.1 

 may 716 623 251.1 40.8 492 572.7 395.4 

 june 509 233 509.7 40.2 209.6 651.1 115.9 

 july 690 402 502.4 68.8 241.6 743.9 119.4 

 august 1619 713 407.3 127.8 336.7 743.9 159.8 

 september 1398 476 354.8 78.6 365.2 719.9 211.7 

 october 6469 1114 554.1 287.9 187.9 741.2 309.5 

 november 9495 1224 359 298.1 305.9 645 405.1 

 december 2161 402 284.9 77.5 341.2 616.5 315.2 

2002january 15235 1187 387 358 X X X 

 february 18 103 2 0.9 656 385 634 

 march 4444 662 235 183 507 742 459 

Table 6. Summary Production Figures 
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Year Month Plant 
Monitoring Research 

November 4 0 

December 26 0 

January 5 0 

February 41 0 

March 15 0 

2000 

April 1 0 

May 6 0 

June 0 33 

July 0 0 

August 1 0 

September 53 35 

October 400 457 

November 418 14 

2001 

December 40 0 

January 491 0 

February 21 0 

March 384 0 
2002 

April 595 0 

Total   2501 539 

Table 7. LIMPET Data Coverage 

 
Table 7 indicates the data acquisition coverage since the plant began operation. Each file 
represents 4096 data points at 5Hz scanning speed of a full spectrum of plant operating 
parameters. Full automatic data acquisition was established from October 2001 and the 
system performed reliably until the end of the reporting period in April 2002. The lack of 
coverage in December 2001 was due to a defective plug socket in the turbine room. In 
February 2002 the data acquisition cabinet was flooded during severe storms. In both 
instances the damage was repaired and precautions taken against a repeat occurrence. 
 
The data acquisition system has performed reliably in conjunction with the remote 
communications system and this implementation would be recommended for any future wave 
power devices.  
 
A Microsoft Access Relational Database was developed to archive all data files, for ad-hoc 
interrogation and for producing summary reports of plant performance.
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Table 6 indicates the ostensibly poor performance of the plant relative to the predicted output 
and plant rated capacity. An audit of fundamental characteristics of the plant was thus 
necessary to investigate this deficiency and the following research tests were performed on 
the plant.  
 

• Orifice Tests – Column Damping 
• Turbine Flow Calibration 
• Power Train Performance 
• Comparison of Theoretical Prediction and Plant Performance 

 
4.8.4 Discussion 

 
The power delivered to the grid by LIMPET is substantially lower than originally estimated. 
The reasons for this have been identified and a number of important conclusions have been 
reached which are significant to the design and siting of future plant. The lower power 
delivery is best understood by first considering the initial design specifications, then 
reviewing each stage of the power conversion from wave to electrical energy and finally 
considering their combined effect on device productivity. 
 
4.8.4.1 Initial design specifications 

 
When the plant was originally designed as part of contract JOU2-CT94-0276, the collector 
was positioned at the cliff edge and the model test programme conducted in a wavetank with a 
seabed slope of 1:8. As part of this study a characteristic set of seas was postulated based on 
the earlier work conducted with the previous 75kW plant at an adjacent site.  The 
performance characteristics of the contra-rotating turbine had been obtained from 0.6m 
diameter model tests in unidirectional steady flow using a test facility in IST Lisbon. This had 
produced an average power production at the generator terminals of 206kW.  When a 
generator rating limit of 500kW was introduced and a 5% allowance made for mechanical 
losses, the figure was revised downwards to 183kW and this was the figure used in the 
original project description . 
 
As the civil contractor required that the construction of the water columns take place behind a 
natural rock cofferdam, it was necessary to move the chambers 17m inland from the coastline. 
Consequently, a further set of model tests were conducted in the Wavegen tank. The sea bed 
slope was altered to a more representative value of 1:25 and the productivity tests were re-run 
in the 53 seas. It was assumed that the 1:25 seabed slope started at the original shoreline. 
These tests revealed that the average power production was reduced to 113kw when the plant 
was at the cliff face falling to 57kW when recessed 17m in a parallel sided gully. The tests 
also revealed that the performance could be increased from 57kW to 140kw by flaring the 
sides of the gully at 450.  The design of the mechanical and electrical plant was sized and 
designed based on the latter figure. 
 
4.8.4.2 Conversion of wave energy to pneumatic energy 

 
The plant was finally constructed with a parallel-sided recess to facilitate the contractor and to 
allow commissioning in the early part of the winter 2000 before the onset of larger seas. In 
addition, a post construction bathymetric survey revealed that the 1:25 seabed slope did not 
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extent to the cliff face as originally assumed. The survey revealed that the seabed is 
approximately horizontal for the first 80m from the water column lip before sloping down to 
the 30m depth-contour offshore. This has resulted in a significant limitation of the maximum 
wave energy reaching the shoreline, which together with the parallel gully and a change in the 
hydrodynamics reduced the potential production to 45% of the original expectations. 
 
Further studies using the Wavegen wavetank indicate that a relatively small change in seabed 
profile can have a profound influence on the performance of LIMPET. This unexpected result 
was due to the high non-linearity of shallow water waves and could not have been predicted 
easily. The shallow water changes the fundamental hydrodynamics of the waves so that the 
majority of the wave energy becomes associated with predominantly horizontal motion of the 
water particles. Wavetank based flow visualisation experiments show that this increased 
horizontal motion causes a larger wave run-up on the front wall of LIMPET, together with 
sloshing of the water column. Both of these represent parasitic losses with a consequential 
reduction in the conversion from wave to pneumatic energy. Whilst these studies identify 
some reasons for the reduction in performance, further research is required to fully understand 
the influence of the gully and seabed slope have on performance. 
 
4.8.4.3 Conversion of pneumatic energy to mechanical energy 

The performance of the counter rotating Wells turbine has been found to be lower than 
expected. This is due to the random oscillatory nature of the flow through the turbine when 
driven by waves. The random oscillating flow causes an earlier onset of stall in the turbine 
than when the flow is steady and unidirectional, with the occurrence of stall reducing the 
turbine efficiency. Such a dramatic difference between the unidirectional and oscillating flow 
performances of Wells turbines had not been previously observed. The lack of suitable 
oscillating flow facilities for testing the turbine meant that this effect could not have been 
predicted. 
 
In addition, the increased amount of turbine stall meant that a more substantial silencer was 
required. A noise attenuation chamber was retrofitted onto the end of the turbine ducting to 
solve this. Although no significant pressure drop occurs across this chamber, studies of the 
flow distribution around the annulus of the turbine ducting indicate that the chamber causes a 
mal-distribution of flow during the intake stroke of the turbine. The increased airflow at the 
bottom of the turbine ducting causes a further increase in stall with an associated reduction in 
turbine performance. 
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Figure 37. Turbine Efficiency vs Flow Coefficient for Predicted and Actual Results 

 
The influence on turbine efficiency of these two effects is shown in Figure 37, where the 
turbine efficiency derived from unidirectional model tests is shown for reference. This 
illustrates that not only is the peak turbine efficiency reduced by the earlier onset of stall, but 
also more significantly the turbine bandwidth is reduced. The average cyclic efficiency of the 
turbine will depend on the wave climate, however data from the plant currently indicates that 
the average turbine efficiency is approximately 35%. 
 
4.8.4.4 Conversion of mechanical energy to electrical energy 

The combined effect of the factors discussed in the sections above mean that the shaft power 
on the generator is significantly lower than the original design level.  This has resulted in the 
mechanical and electrical plant being overrated. The M&E plant had been completed prior to 
the decision not to flare the gully and consequently it was not possible to properly match the 
elements of the power conversion chain to the device as constructed. In addition, as this is 
primarily an R&D plant, it was decided to install rectification and inversion of the generator 
output, which allows operation at variable speed within the range 700 to 1500 r.p.m.  
 
With the reduced pneumatic power collection and the lower than expected turbine 
performance, the electrical system operates at between 10 and 20% of its capacity for a 
significant part of the year. This limits its conversion efficiency to between 70 and 84%. 
Further losses in the system, which must be supplied by the turbine, include inverter losses 
and windage/bearing losses in the mechanical system.   
 
4.8.4.5 Productivity 

The net result of all these factors is best described by looking at the power loss at each stage 
of the conversion cycle. By way of example, Figure 38 shows the power breakdown when 
there is an average 150kW of pneumatic power for the current plant and three alternative 
scenarios. Bar A, shows the power breakdown of the current plant, where the turbine losses 
account for 93kW, the total mechanical and electrical losses account for 45kW, leaving only 
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12kW to supply to the grid. Bar B shows how the current situation can be improved by 
changing the generator control algorithm and allowing the machine to rotate faster thus 
reducing the amount of time spent in stall. The production is increased from 12 to 20kW. Bar 
C shows the improvement of output to 33kW by improving the turbine performance during 
the intake so that it equals the performance during the exhaust flow. This could be achieved 
by installing guide vanes in the acoustic chamber. Finally bar D shows the projected 
performance if the counter rotating Wells turbine had produced the theoretical performance 
observed in unidirectional steady state model tests. This shows an electrical production of 
58kW. It is interesting to note that if the turbine was reconfigured so that it became a bi-plane 
machine the electrical production would be close to that shown in bar D. The biplane turbine 
on the previous 75kW plant in its final configuration gave a pneumatic conversion efficiency 
of around 50% compared to an average of 35% with the current contra rotating machine. 

Effect of turbine efficiency on performance
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Figure 38. Effect of turbine Efficiency Performance 

 
 
A further consequence of the poor cyclic turbine performance and the high power overhead in 
the mechanical electrical system is that it requires an average minimum pneumatic power of 
100kW before energy is supplied to the electrical grid. This results in too high a threshold and 
means that the plant does not operate for 50% of the year. A smaller installed generating 
capacity, in a single generator, the better performance of the bi-plane turbine and removal of 
the inverter system would significantly reduce the threshold pneumatic power for generation 
and as a consequence increase the plant availability and average electrical generation. 
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4.8.4.6 Wavetank and numerical modelling 

 
Though initial predictions of device performance were inaccurate, further studies have 
indicated that these inaccuracies were due to the scenario modelled and not due to anything 
fundamental to the wavetank modelling.  The original model trials of LIMPET coupled with 
the revised model trials covered a wide range of potential site scenarios and it is encouraging 
that the productivity figure (57 kW) relating to the scenario deemed most representative of the 
actual site, was within acceptable limits of the actual power production. 
 
In conjunction with the physical model tests, a numerical model was developed by IST 
Portugal. These models were based on the original bathymetric survey and turbine 
performance and are thus more representative of the first LIMPET model trials that the device 
design was based on. The linear numerical models have reduced accuracy as the water depth 
decreases and non-linearity increases. 
 
4.8.5 Further work 

 
• A fundamental requirement exists to determine the actual incoming wave climate at 

the LIMPET site. This would allow a complete description of plant performance from 
wave to grid. A period of monitoring with offshore seabed transducers is necessary. 

• A fundamental investigation into the non-linear hydrodynamic effects of near-shore 
shallow water bathymetry leading to improved numerical models. 

• Performance predictions from steady-state tests on monoplane and bi-plane Well’s 
Turbines have accurately predicted the performance in cyclic flow. However, this has 
not been the case with the contra-rotating turbine and further work is required to 
understand the reasons for this. 

• Improved plant performance can be achieved by:  
o flaring the gully on site 
o resizing and changing the turbine configuration. 
o further optimization of the control strategies 
o airflow control to reduce stall 
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5 Comparison of Planned and Accomplished Activities 
 
There were no major deviations from the work content of the project programmme. However, 
due to the construction issues detailed in this report, a 6-month project extension was granted 
so that an additional winter of monitoring the plant was possible.  
 
Task  
No 

Planned 
Timing 
 Month 

Actual 
Timing 
 Month 

Description Status 

1 6 6 Detailed design, specifications, design variations Complete 

2 12 24 Completion of civil construction Complete 
3 12 24 Completion of M&E plant Complete 
4 12 24 Instrumentation Complete 
5 18 30 Working wave power plant Complete 
6 36 42 Improved design capability Complete 

Table 8. List of deliverable items 

 
Planned 
Timing 
Month 

Actual 
Timing 
Month 

Type Criteria Status 

6 6 1st Completion of detailed design work Complete
  Mid-term Ordering of all components Complete
  Review Commencement of civil construction Complete
   Acquisition of components for DAQ system Complete
18 18 2nd Completion of civil engineering construction Complete
  Mid-term Installation of M&E plant Complete
  Review Installation of instrumentation Complete
   Grid connection Complete
   Research and electricity production started Complete
36 42 Final 

Review 
Plant monitoring for 18 months, assessment of: Complete

   • Environmental loads Complete

   • Environmental impact Complete
   • power train performance Complete
   • comparison with predictions Complete
   • completion of some control experiments Complete
   • supply of electricity to grid Complete
 

Table 9. List of major milestones 
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6 Conclusions 
 
6.1 Modelling of LIMPET 

 
• The project has shown that model tests on shoreline wave energy plant provide good 

correlation with site measured data. 
• Data capture from site has shown that the performance of LIMPET is particularly 

sensitive to changes in wave profile due to changes in water depth. 
• It has been shown that non-linear theory must be applied to waves in shallow water 

situations and that in consideration of factors such as harbour wall effects, linear 
theory can give misleading results. 

• Turbine characteristics derived from steady state unidirectional flow tests are 
inaccurate due to the inherent unsteadiness of the flow though the turbine of an OWC. 
Inaccuracies appear particularly significant for contra-rotating turbines. 

• Non-linearity of the turbine and collector performance means that frequency domain 
analysis is generally inadequate for productivity estimation, thus requiring the analysis 
to be performed in the time domain. 

 

6.2 Project sequencing 

 
• The design and construction of the plant reinforced the interaction between the various 

engineering disciplines and highlighted the need to ensure that any design changes in 
one area were fully reflected in other design aspects. This was particularly important 
in respect of the design of the turbo generation equipment which was significantly 
influenced by any changes to the collector form or performance. 

• For OWC’s, the pneumatic power available needs to be defined accurately, based on 
detailed modelling of the final collector design, prior to design of the turbine/generator 
sets. 

 

6.3 System design 

 
• The operation of the plant has shown that the notional load factor of 1/3 often quoted 

for wave energy plant is too low in that the fixed equipment losses become a 
disproportionately high proportion of generated power. The ideal load factor has yet to 
be established but operational experience to date indicates that it is likely to be close to 
50%.  The appropriate load factor will depend on the marginal changes in estimated 
unit costs with load factor. 

• The project has demonstrated the potential of inverters to provide a reliable variable 
speed drive which gives both control flexibility and the ability to adjust turbine speed 
to optimise turbine efficiency. The designer must however be mindful of the fixed 
losses associated with this form of equipment and ensure that due account of this is 
taken in the overall system design. 

• Detailed measurements of the performance of the turbo-generation equipment has 
reinforced the need for system matching throughout the chain of 
turbine/generator/control valve/sound attenuator/ducting etc. The full assembly should 
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be designed as a standard integrated unit to maximise overall performance and 
minimise costs. 

• Measurements of asymmetry of the inlet and outlet flows to the collector have shown 
that there is an opportunity to improve the overall turbine performance by introducing 
a matching asymmetry to the turbine characteristic. 

• In the absence of flow control, a large speed range is required to ensure that turbine 
efficiency is kept close to optimal. 

 
6.4 Construction 

 
• The constructional techniques developed for LIMPET proved successful and allowed 

the completion and commissioning of a robust structure which has survived without 
problem, the worst storms recorded on Islay. It was however observed that the 
protection offered by the bund wall was less than hoped for.  In recognition of this that 
better device performance will be achieved if the collector is at the cliff edge rather 
than set back in a gully as per LIMPET, further development of construction system is 
required. It is anticipated that such developments will not only allow LIMPET 
derivatives to be built directly on the coast but will also reduce structural mass by a 
factor of two thereby improving both the productivity and economic potential of the 
system. 
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